PROPOSAL

K&N Global Filtration

Enterprise UX/UI Design

PREPARED FOR

Cameron Fidel
cameron.fidel@knfilters.com

KXD-P-2026-0009 · Version 1
October 23, 2026 · Valid through November 6, 2026

Kreate by Design

OPPORTUNITY

What this engagement is for

K&N Global Filtration is modernizing its enterprise web presence with disciplined template architecture, strong UX/UI, and clear separation between creative delivery and production integration. This proposal (Option A — KXD-P-2026-0009) delivers editable design-source files and developer specifications in a format agreed with K&N IT. K&N IT integrates, builds, tests, and deploys on your production stack and may begin from approved homepage and priority template handoffs while creative production continues on remaining pages.

SITUATION

Where things stand

The program requires enterprise-grade creative clarity, template reuse, and credible technical storytelling, with internal IT owning the production path after handoff.

ENGAGEMENT

How the work is organized

Option A is the design-source path: approved creative direction, template families, and phased specifications without a coded reference build. Editable design-source delivery (Figma is K&N's stated preference) will be confirmed with K&N IT before any final tool commitment.

Establish an approved creative direction, deliver the in-scope template families and design system, and hand off organized specifications and design-source assets so K&N marketing and IT can implement with confidence.

OUTCOME

What you receive

Marketing and IT share one approved design system, a complete in-scope page library on paper, and phased handoffs that allow parallel IT implementation without waiting for every page to be finished.

01

Enterprise creative scope

Creative and UX/UI work for the enterprise redesign. Production integration, CMS build, testing, deployment, and launch are K&N IT responsibilities.

DELIVERABLES

- **Enterprise information architecture across ~38 pages using approved reusable template families**
- **Two distinct creative directions with structured review cycles**
- **Responsive UX/UI and an approved design system for template families**
- **Custom technical graphics and visualizations for product and filtration storytelling**
- **Phased developer specifications, organized assets, and IT handoff support (K&N IT implements)**
- **Find Your Filter excluded from this engagement**

02

Delivery roadmap (November–December 2026)

Six phased milestones with responsibilities for Kreate by Design, K&N stakeholders, and K&N IT. Phases 3 and 4 run in parallel so IT can implement approved homepage and priority template families while creative production continues on remaining pages. Dates are targets contingent on timely kickoff, materials, consolidated feedback, and agreed review windows. K&N IT owns production integration, CMS/Magento work, production testing, deployment, and launch; this schedule is not a production go-live date.

DELIVERABLES

- **Roadmap Phase 1 — Discovery and two creative directions (Nov 2–13)**

  Kreate by Design: Discovery within signed scope boundaries, template-family architecture for the ~38-page program, and two distinct creative directions.
  K&N: Stakeholders, content, brand assets, and consolidated feedback through the designated project owner.
  K&N IT: Optional technical input on handoff and integration constraints.
  Approval gate: Both creative directions presented; draft template-family inventory for discovery review.

- **Roadmap Phase 2 — Direction approval (Nov 16–20)**

  Kreate by Design: Refine the selected direction and prepare the direction approval package.
  K&N: Select one direction and approve in writing.
  K&N IT: Review direction pack and proposed template-family inventory.
  Approval gate: Creative direction approved; template-family inventory confirmed within agreed scope boundaries.

- **Roadmap Phase 3 — Homepage, priority templates, design system, initial handoff (Nov 20–Dec 4, parallel)**

  Kreate by Design: Homepage, priority templates, responsive design system, and first developer handoff package.
  K&N: Review and approve within agreed feedback windows.
  K&N IT: Begin implementation from approved homepage and priority templates.
  Approval gate: Primary templates approved for IT implementation.

- **Roadmap Phase 4 — Remaining pages, interactions, graphics, rolling handoffs (Nov 23–Dec 18, parallel)**

  Kreate by Design: Remaining template-family pages, interaction patterns, technical graphics, and rolling handoff packages.
  K&N: Rolling content support and batch approvals through the designated owner.
  K&N IT: Receive and queue approved packages as released.
  Approval gate: In-scope template families approved (Find Your Filter excluded).

- **Roadmap Phase 5 — Creative scope review (Dec 18)**

  Kreate by Design: Consolidated creative scope review and punch-list preparation.
  K&N: Executive review and consolidated punch-list feedback.
  K&N IT: Alignment on integration queue and open technical items.
  Approval gate: Creative scope review accepted.

- **Roadmap Phase 6 — Final revisions and handoff (Dec 21–31)**

  Kreate by Design: Agreed final revisions, documentation, and final handoff package.
  K&N: Consolidated revision feedback within the contractual review window.
  K&N IT: Receive final source materials and documentation.
  Approval gate: Creative handoff acknowledged (not production launch).

03

Option A

UX/UI DESIGN AND EDITABLE DESIGN-SOURCE HANDOFF

Editable design-source files, responsive layouts, and developer specifications for K&N IT to implement in your production stack.

DELIVERABLES

- **Two presented creative directions; one approved direction carried through production design**
- **Approved UX/UI system: typography, color, layout, and component patterns for template families**
- **Responsive layouts and states for in-scope template families (~38 pages)**
- **Reusable design components documented for IT implementation**
- **Editable design-source files in a format agreed with K&N IT (Figma is K&N's preferred format; KXD will confirm a workable delivery workflow with IT before final commitment)**
- **Developer specifications, asset organization, and phased handoff packages aligned to the delivery roadmap**

INVESTMENT

Commercial structure

ENTERPRISE UX/UI DESIGN (OPTION A)

$39,500.00

Total project investment

Deposit: $15,800.00

MONTHLY MANAGEMENT

None required

PAYMENT SCHEDULE

Upon contract execution and project kickoff (40%) Due at contract signing	**$15,800.00**
Upon approved creative direction and delivery of agreed primary templates (30%) Due at project milestone	**$11,850.00**
Upon delivery of final agreed creative assets, source materials, documentation, and completion of the contractual review process (30%) Final payment	**$11,850.00**

TERMS

Engagement terms

This proposal defines the creative engagement, delivery roadmap, investment, and payment schedule for the selected option. Accepting this proposal authorizes Kreate by Design to prepare a final agreement for signature. Acceptance is not a signed contract and does not begin billable work until the agreement is executed and kickoff payment is received.

PAYMENT

Payment conditions

Investment is billed in three installments: 40% at contract execution and kickoff, 30% upon approved creative direction and delivery of agreed primary templates, and 30% upon delivery of final agreed creative assets, source materials, documentation, and completion of the contractual review process. Amounts are shown in the payment schedule and align to the total project investment.

TIMELINE

Project timeline

The signed agreement establishes scope boundaries before kickoff. Discovery finalizes the detailed template-family inventory and acceptance criteria within those boundaries, with written approval and change control as described in the agreement. The delivery roadmap in this proposal is the phase schedule after kickoff. Dates assume timely kickoff, K&N content and brand assets, consolidated feedback from K&N's designated project owner, and approvals within agreed review windows. If kickoff or approvals shift, dates will be re-baselined in writing. K&N IT owns production integration, testing, and deployment; this schedule does not represent a production launch date.

VALIDITY

Proposal validity

This proposal is valid through November 6, 2026. After that date, scope, schedule, and investment may be revised.

CHANGES

Scope changes

Each major approval stage includes up to two consolidated revision rounds, submitted by K&N's designated project owner within the review window for that stage. Feedback must be consolidated; fragmented or conflicting direction may reset the review clock. Additions or changes outside the agreed template-family inventory, approved scope boundaries, substantial redesigns beyond agreed revisions, additional pages, new functionality, or new template families require written change approval and may adjust investment and schedule.

INTELLECTUAL PROPERTY

Intellectual property

Upon full payment, K&N receives ownership of paid custom deliverables created specifically for this engagement (designs, documentation, and agreed design-source deliverables identified in the agreement), subject to third-party license terms for embedded fonts, stock, or software. Kreate by Design retains ownership of its pre-existing frameworks, reusable utilities, internal tools, and background intellectual property; K&N receives a license to use those elements only as embedded in the delivered work. Third-party components remain subject to their respective licenses. If K&N's formal SOW or procurement terms require different ownership or work-for-hire language, those terms must be reviewed and agreed in the final contract before signature.

CANCELLATION

Cancellation

Cancellation and pause terms will be defined in the final agreement, including treatment of work in progress and payments due for completed phases.

RESPONSIBILITIES

What we need from you

- K&N will provide approved copy, product information, and brand assets
- designate a single project owner to consolidate feedback
- meet agreed review windows
- confirm with K&N IT the approved editable-source and handoff format (including Figma or code repository standards). K&N IT owns CMS integration, production development, testing, deployment, and launch

EXCLUSIONS

What's not included

CMS or production CMS integration, Magento or other platform integration, back-end development, production testing, production deployment, hosting, Find Your Filter, and third-party fees unless explicitly listed in the signed agreement.

NEXT STEP

Ready to begin

Accept this proposal

Review this proposal alongside companion proposal KXD-P-2026-0010 (interactive design and code-first reference, $49,500). Compare both options with K&N marketing, IT, and finance stakeholders. The $10,000 difference funds a Next.js/React front-end reference, staging review, and rolling source handoffs—useful when IT wants inspectable responsive behavior before production integration, subject to IT approval of the handoff format. Select the preferred approach and accept this proposal (Option A) when ready for Kreate by Design to prepare the formal agreement for signature.

> If you approve this proposal, Kreate by Design will prepare the final agreement based on the accepted scope, pricing, and options. Approving this proposal is not a signed contract.

Kreate by Design